

6 MONTHS EXTENSION	nov-19	dic-19	gen-20	feb-20	mar-20	apr-20	mag-20	giu-20	lug-20	ago-20	set-20	ott-20	nov-20	dic-20	gen-21	feb-21	mar-21	apr-21	mag-21	giu-21	lug-21	ago-21	set-21	ott-21	nov-21	dic-21	gen-22	feb-22	mar-22	apr-22	
Coordination activity																															
1st International meeting - ITALY																		IT													
2nd International event - LISBON																				PT											
3rd International event - PEJA																										RKS					
4th international event - AMSTERDAM																															NE
local activities #1							PARTICIPATIVE INVESTIGATION IN EACH PARTNERS' COUNTRY TO SELECT MURAL LOCATION. MIN 25 INTERVIEWED CITIZENS- finalized through online surveys																								
local activities #2																				WORKSHOP ON SOCIAL INCLUSION AND ART AS A PROMOTION TOOL ADDRESSED TO FOR 14-15 YEAR OLD STUDENTS; PAINTING CONTEST FOR STUDENTS (MIN 1 PAINTING /PARTNERS)											
local activities #3																							1 LOCAL WORKSHOP LED BY A STREET ARTIST AND CO-CREATION OF MURALES INSPIRED BY STUDENTS (MIN. 25 INVOLVED CITIZENS)								
Communication activity																															
Request for payment #1																															
Request for payment #2																															
Request for payment #3																															
Request for payment #4																															

1st international event	KoM; Presentation of local activity #1 results; Definition of an action plan for local activity #2, Street art conference
2nd international event	Results presentation of local #2; Definition of local activity #3 action plan; Workshop about art and social inclusion; Art expert about intervention in public spaces
3rd international event	Workshop about street art and urban regeneration; Monitoring of local activity #3
4th international event	Project results presentation, guided tours, networking opportunities